
BDCP Project Milestones Summary Table 

Selection of Alternatives 16-May-11 30-Jun-11 

Decision on Permittee Issue 19-May-11 

Full Project Restart 1-Jun-11 

Biological Goals & Objectives** 20-Jun-11 

Governance Structure** 30-Jun-11 

Start Impact Analysis on Alternatives 1-Jul-11 

Yolo Bypass Fishery Enhancement Plan** 15-Jul-11 

Levee Maintenance Mitigation** 29-Jul-11 

Water Quality Modeling in South Delta** 29-Jul-11 

Facility Size & Operations 31-Aug-11 30-Jun-11 

Cache Slough Habitat** 31-Aug-11 

Stone Lakes National Wildlife Refuge** 30-Sep-11 

Adaptive Range of Water Operations Criteria** 30-Sep-11 

BDCP Compatibility with Delta Agriculture** 30-Sep-11 

BDCP Relationship to SJR Restoration Program** 31-0ct-11 

South Delta Habitat** 31-0ct-11 

Admin Draft BDCP & EIR/S 5-Dec-11 

Completion of EA 5-Dec-11 1-Mar-12 

NAS Review Complete 30-Dec-11 

Public Draft BDCP EIR/S 5-Mar-12 15-May-12 

Selection of Preferred Alternative 15-Apr-12 

Section 10 Permit Application 31-Jul-12 

Final BDCP EIR/S 29-Apr-13 

ROD/NOD 28-May-13 

DSC Approval 27-Jul-13 

USACE 408 Permits 9-Sep-14 

USACE 401 Permits 28-0ct-14 

Start Conveyance Construction 1-Jul-15 

Conveyance Facilities: Size & Configuration Issues** TBD 

Financing** TBD 

** Working Group 
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